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MEMORANDUM 
 

 
To:  CMAQ Project Selection Committee 
 
From:  CMAP Staff 
 
Date:  August 27, 2020 
 
Re:  CMAQ/TAP Project Change Requests for consideration on September 3, 

2020 
 

 
Project sponsors requested committee consideration of changes to five (5) projects/segments. 
The sponsors’ requests are included in the meeting packet. Staff recommends approval of all 
changes. 
 
Following is a summary of the impacts of the staff-recommended changes on the fiscal constraint 
of the Transportation Improvement Program (TIP). The FFY 2020 current program amount does 
not include programmed funds that have been obligated in the current year. Approximately $79.3 
million in CMAQ and $31.4 million in TAP is currently in Advanced Construction status and 
accounted for in the FFY 2020 unprogrammed balances. 
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 CMAQ 

 2020 2021 2022 2023 2024 Request 
Current Program* $51,956,673 $79,082,938 $119,665,054 $104,070,358 $83,344,684 

  
Unprogrammed Balance* -$62,875,112 $36,617,530 -$3,964,586 $11,630,110 $32,355,784 

Sponsor requested changes 

Skokie (02-14-0003) $101,070        
Scope change, 
transfer from C/CE 
to E2 

Aurora (09-19-0007) $371,196 -$371,196       
Schedule change 
for E2 

Elgin (09-09-0007) $144,000     Reinstate E2 from 
deferral 

Sum of Recommended 
Changes  $616,266 -$372,196 $0 $0 $0   

Recommended Revised 
Program 

$43,811,767 $82,065,662 $119,665,054 $104,070,358 $83,344,684   

Rec. Rev. Unprogrammed 
Balance -$60,187,458 $33,634,806 -$3,964,586 $11,630,110 $32,355,784   

 TAP-L 

 2020 2021 2022 2023 2024 Request 
Current Program* $11,741,248 $12,038,247 $0 $3,616,608 $0 

  
Unprogrammed Balance* -$7,506,385 -$2,921,143 $9,117,104 $5,500,496 $9,117,104 

Sponsor requested changes 

Schaumburg (03-18-0002) $20,000         Cost increase for 
C/CE 

Will County FPD (12-14-
0016) $154,700         Cost increase for 

C/CE 

Sum of Recommended 
Changes  

$174,700 $0 $0 $0 $0   

Recommended Revised 
Program 

$11,915,948 $12,038,247 $0 $3,616,608 $0   

Rec. Rev. Unprogrammed 
Balance -$7,681,085 -$2,921,143 $9,117,104 $5,500,496 $9,117,104   

*Source: CMAP FFY 2020-25 TIP 
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For Committee Consideration: 
 

Project Request Recommendation 
Skokie – Church Street from 
Linder Avenue to McCormick 
Boulevard (02-14-0003) 
This project is approved for 
$32,000 CMAQ ($42,848 total) 
for Phase-II Engineering in 2020 
and $440,000 CMAQ ($550,000 
total) in Construction and 
Construction Engineering in 
MYB. 

The sponsor is requesting a 
transfer of $101,700 CMAQ from 
Construction and Construction 
Engineering in 2021 to Phase-II 
Engineering in 2020 and a scope 
change to perform a road diet and 
install traffic signals at three 
intersections to accommodate 
standard-width, buffered bike 
lanes. 

Approval of the requested transfer 
of $101,700 CMAQ from 
Construction and Construction 
Engineering in MYB to Phase-II 
Engineering in 2020 and a scope 
change for Skokie – Church Street 
from Linder Avenue to 
McCormick Boulevard (02-14-
0003). 

Aurora – Montgomery Road 
and Hill Avenue Intersection 
Improvements (09-19-0007) 
This project is approved for 
$371,196 CMAQ ($463,995 total) 
for Phase-II Engineering in 2021, 
$714,000 CMAQ ($892,500 total) 
for Right-of-Way in 2022, and 
$3,906,393 CMAQ ($4,882,991 
total) for Construction and 
Construction Engineering in 2023. 

The sponsor is requesting a 
schedule change of Phase-II 
Engineering from 2021 to 2020 
per IDOT request. 

Approval of the requested 
schedule change of Phase-II 
Engineering from 2021 to 2020 for 
Montgomery Road and Hill 
Avenue Intersection 
Improvements (09-19-0007). 

Schaumburg – Higgins Road 
Bike Path (03-18-0002) 
This project is approved for 
$611,800 TAP-L ($765,500 total) 
for Construction and Construction 
Engineering in 2020. 

The sponsor is requesting a cost 
increase of $20,000 TAP-L 
($25,000 total) of Construction 
and Construction Engineering due 
to costs higher than initially 
programmed following receipt of 
lowest bid. 

Approval of the requested cost 
increase of $20,000 TAP-L 
($25,000 total) of Construction 
and Construction Engineering for 
Schaumburg – Higgins Road Bike 
Path (03-18-0002). 

Will County FPD – Black Road 
from DuPage River Trail to 
Rock Run Trail (12-14-0016) – 
Bike Trail Bridge Over DuPage 
River and Interstate 55 
This project is approved for 
$1,607,030 TAP-L ($2,268,288 
total) for Construction and 
Construction Engineering in 2018 
and $76,540 ($95,675 total) TAP-
L for Construction in 2020. 
 

The sponsor is requesting a cost 
increase of $154,700 TAP-L 
($193,400 total) of Construction 
and Construction Engineering due 
to IDOT requiring a rebuild of the 
Interstate 55 HMA Shoulder to 
accommodate traffic staging not 
included in the original contract.  

Approval of the requested cost 
increase of $154,700 TAP-L 
($193,400 total) of Construction 
and Construction Engineering for 
Will County FP – Black Road 
from DuPage River Trail to Rock 
Run Trail (12-14-0016) – Bike 
Trail Bridge Over DuPage River 
and Interstate 55.  
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Project Request Recommendation 
Elgin – Elgin Bikeway Plan Rt 4 
SW Quadrant (09-09-0007) 
This project was original approved 
for $110,000 CMAQ ($225,000) 
for phase I engineering, $144,000 
CMAQ ($180,000 total) for phae 
II engineering  and $2,397,000 
($2,996,250 total) for construction 
in 2010. Due to delays 
accomplishing phase I engineering 
the project entered deferred status 
for the remaining phases. 

The sponsor is requesting 
reinstatement of phase II 
engineering funding. The project 
has received design approval from 
IDOT. 

Approval of reinstatement of 
$144,000 CMAQ ($225,000 total) 
for phase II engineering. 

 
 
ACTION REQUESTED:  Approval 
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